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Project Name:  Wright Tavern Repairs and Renovations 2021            Project Number: 15 - 20 

 

 

1. What percentage of the project has been completed? ___5%________ 

 

2. Describe work completed to date: 

 

1) Engaged Nashawtuc Architects to develop floor plan drawings of the full Wright Tavern to 

be used for assessment and planning purposes.   

2) Engaged Consulting Structure Engineer to assess criticality of issues identified in the 2017 

Structural Engineering Report. Identified priority repairs are needed in roof structure. 

Received comments from Larry Sorli, Historical Structural Architect Advisor to the Wright 

Tavern Legacy Trust Board. Received comments by members of the CPC about their 

concerns with making any repairs until we had fully documented all historic fabric in the 

building. Decided to hold off on repairs/changes until received contract and initiated work 

with Spencer Preservation Group to conduct complete inventory of historic fabric and assess 

the recommended solutions. Future action is pending receiving second opinion on strategies 

for addressing roof issues and structural issues within the basement.  

3) Contracted with legal counsel to conduct research and draft of Preservation Restriction. Legal 

firm was Biatman, Bobrowski & Haverty, LLC. Received their draft.  After receiving their 

draft, we decided to find another legal firm with specific expertise in Preservation 

Restrictions. We have contracted with Dresser & McGourthy LLC to develop Preservation 

Restriction who is working with Spencer Preservation Group in documenting and 

photographing interior historic elements to be preserved.  

 

 

3. What key project milestones have been reached? 

1) We have received existing condition plan drawings of all floors in the Wright Tavern. 

2) Finalizing Preservation Restriction will be submitted to CHC and CPC on Wednesday, April 

20th or Thursday, April 21.  Although this Grant did not require such a submission until we 

submit final design plans for the Tavern, the grant proposal for 2022 decision states this must 

be done prior to Town Meeting on May 1st.   

3) We have hired Spencer Preservation Group (SPG) as our design and planning partner; this 

firm is currently finalizing material for the final Preservation Restriction, working with the 

Board on programming and initial planning ideas, and will be moving with us into the 

Schematic Design phase later in the spring.  The firm’s thorough evaluation of existing 

conditions has given our Board a much clearer vision of both critical preservation aspects and 

possible future uses of all Tavern spaces. 

 

CPA FUNDED PROJECT STATUS REPORT 

 



 

 

4. Expenditure Report: 

 

a. What is the date your project began or will begin spending CPA funds? _ 

We began the project in September, 2021 once we received the signed Grant Agreement 

from the Town.  

 

b. Briefly account for the amount of CPA funds expended to date: 

i. 9/20/21 –   Nashawtuc Architects – Designs and reproductions -- $173.58 

ii. 10/15/21 – Biatman, Bobrowski & Haverty – Preservation Restriction -- $2250 

iii. 10/21/21 – Nashawtuc Architect – Designs and reproductions -- $83.49 

iv. 11/23/21 – Consulting Structural Engineer – Analysis of conditions -- $4500 

v. 12/20/21 – Consulting Structural Engineer – Recommendation design -- $2257.50 

vi. 12/21/21 – Nashawtuc Architects – Designs and reproductions -- $558.02 

vii. 3/31/22 –   Feltonville Building Co. – Opening floors, beams -- $1286.00 

 

Total for expenses allocated to this Project: $11,108.59 

 

5. Describe remaining work and projected timeline: 

1) Completing preparation of Preservation Restriction for CHC and CPC – April 26 

2) Preparation and submission of PR to Town Counsel, First Parish Congregation, Concord 

Select Board and Massachusetts Historic Council – June 15  

3) Developing schematic designs for Wright Tavern use and layout – July 15 

4) Finalize plan for repairs for work covered by CPA funding  -  October 1 

5) Contracting work agreements to address priority issues in building repair and design – 

Fall/Winter of 2022/2023.   

 

 

6. What is the expected project completion date?         July 1, 2024 

 

 

Name of person who completed this form: __ 

     Tom Wilson, Chair, Wright Tavern Legacy Trust Board         Date: April 20, 2022 

 

Contact Information /Email Address:       Tom@WrightTavern.org  


